

RESOLUTION NO. R-15-10

Authorizing Change Order #1 for Bid No. 3105

Whereas, the City Engineer has requested that a change order be made to the East Gadsden Trolley Stop Project, awarded pursuant to Bid No. 3105 to Allen Building Company, because bad soil conditions found and aggravated by excessive rains required replacement by engineered fill and the extension to the time for completion by 90 days to April 30, 2010; and

Whereas, the change is for matters relatively minor and incidental to the original contract necessitated by unforeseeable circumstances arising during the course of work; and

Whereas, the change is of relatively minor terms not contemplated when the plans and specifications were prepared and the project was bid and which are in the public interest and do not exceed 10% of the contract price;

Now, Therefore, BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF GADSDEN, ALABAMA, as follows:

Section 1. The Mayor is authorized to execute change order number 1 for this project in the amount of \$44,098.00, for the reasons stated above, by and as an act for and on behalf of the City of Gadsden, and the City Clerk is authorized to attest the same, with the adjusted contract price thereby becoming \$269,740.00.

Section 2. The Director of Engineering shall implement this change order and properly document the same pursuant to all applicable contract documents.

I certify that this resolution was duly adopted by the City Council of Gadsden, Alabama, at a public meeting held on January 12, 2010.

Iva Nelson, City Clerk