

2010/027

RESOLUTION NO. R-31-10

**Authorizing Change Order #2 for Bid No. 3120**

Whereas, the Planning Department has requested that a change order be made to the Riverfront Enhancement on Albert Rains Boulevard Project, awarded pursuant to Bid #3120 to KW Raines Associates; and

Whereas, the change is for matters relatively minor and incidental to the original contract necessitated by unforeseeable circumstances arising during the course of work;

Whereas, the change is of relatively minor terms not contemplated when the plans and specifications were prepared and the project was bid and which are in the public interest and do not exceed 10% of the contract price;

Whereas, the contract time will increase by 7 calendar days with the date of substantial completion being June 2, 2010;

Now, Therefore, BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF GADSDEN, ALABAMA, as follows:

Section 1. The Mayor is authorized to execute change order number two for this project, by and as an act for and on behalf of the City of Gadsden, and the City Clerk is authorized to attest the same, with the contract price changing to \$708,550.41 and the substantial completion date changing to June 2, 2010.

Section 2. The Director of Planning shall implement this change order and properly document the same pursuant to all applicable contract documents.

I hereby certify that this resolution was duly adopted by the City Council of Gadsden, Alabama, at a meeting held on February 16, 2010.

---

Iva Nelson, City Clerk